## **Sample CCR Implementation Plan**

- 1. Perform analysis of the Individual Agency
  - a. Identify agency Points of Contact
  - b. Identify current EFT collection and validation process
  - c. Inventory Impacted systems
  - d. Perform GAP Analysis on Candidate Agency Systems
  - e. Identify best CCR product solution
    - i. Use Web Based CCR tools
    - ii. Integrate with CCR Data Marts (extracts)
  - f. Classify the best integration points in the process
    - i. Procurement Systems
    - ii. Payment Systems
    - iii. Other Systems
  - g. Generate Agency-wide CCR Integration Plan listing all candidate agencies
- 2. Perform analysis of CCR system
  - a. Re-evaluate CCR Functional Requirement Document
    - i. Estimate number of new Federal Vendors
    - ii. Estimate number of new CCR Tools Users
    - iii. Estimate number of new Data Mart Customers
  - b. Re-evaluate CCR System Test documentation to ensure capacity and loading
    - i. CCR Tools Registration Process
    - ii. CCR Tools Access
    - iii. Data Mart Access
- 3. Policy and Enforcement
  - a. Determine an Implementation Date
  - b. Determine Vendor Registration Timing
    - i. Prior to Solicitation Submission
    - ii. Prior to Contract Award
    - iii. Prior to Payment
  - c. Determine Enforcement Mechanism
  - d. Determine Contract Policy
    - i. Statement in FAR
    - ii. Statement in Agency FAR Supplement
- 4. Identify and Contact Agency Vendors
  - a. List Name, Address, and DUNs (if known)
  - b. Write Letter to Vendors
  - c. Mail Letters
  - d. Arrange for Help Desk Support Instructions
  - e. Test CCR Database to measure outreach effectiveness
  - f. Re-send Letters as required
- 5. Standardizing Number Systems to DUNS+4
  - a. Compare Target Agency Vendor Database for DUNS+4 Compatibility
  - b. Map current vendors to DUNS

- i. Use the CCR to assign DUNs (Vendors must get a DUNS prior to registration)
- ii. Optional Contract with Dun and Bradstreet, Inc. for a one-time translation

## 6. Funding

- a. CCR Operational Funding (FY03 Subscription Cost)
  - i. Annual Operations Cost Sign Memorandum of Agreement
  - ii. CCR Capacity enhancements
  - iii. CCR Help Desk Staff for Federal Ramp-up
  - iv. Program Management for Agency Coordination and Administration
  - v. CCR Outreach Effort
  - vi. Centralized Training Effort
  - vii. Enhance System to System Interface Development (XML)
- b. Agency Specific Funding
  - i. System Interface Design and Development
  - ii. Administration of CCR Tools Users
  - iii. Representative for the CCR Integrated Product Team
  - iv. Agency Specific Filters or Data Elements

## 7. CCR Tools Users

- a. Identify Agency Representative
  - i. Train Representative on Application Process
  - ii. Identify agency user population
  - iii. Sign Non-Disclosure forms with CCR Program Office
  - iv. Examine user currency for deletion
- b. CCR Program Office
  - i. Sign Non-Disclosure Forms
  - ii. Assign User ID and Passwords
- c. Train CCR Tools Users
- d. Establish Help Desk Support for Users

## 8. Extract Customers

- a. Identify Agency System Representative
  - i. Complete Non-Disclosure agreement
  - ii. DLIS Assign USER ID and Password
  - iii. Agency design Data retrieval and storage for CCR Data
    - 1. CCR should feed vendor databases not replace them
    - 2. Ensure Non-CCR vendors can be entered into Agency system
  - iv. Determine Desired Access (HTTPS or FTP download)
  - v. Agency Purchase/Install
    - 1. AT&T Secret Encryption Package (Required for FTP)
    - 2. Scheduler and FTP Software (Required for FTP)